

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	06 July 2026
Team ID	SWTID-2026-2221
Project Name	Automated Employee Onboarding & Off boarding System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Employee Management	USN-1	Create Employee Table	2	High	Team
Sprint-1	Employee Management	USN-2	Create Employee Form	2	High	Team
Sprint-1	Employee Management	USN-3	Create Onboarding Table	3	High	Team
Sprint-1	Workflow Automation	USN-4	Develop Onboarding Flow	5	High	Team
Sprint-1	Workflow Automation	USN-5	Configure Manager Approval	3	High	Team
Sprint-1	Notification	USN-6	Configure Email Notification	2	Medium	Team
Sprint-2	Employee Offboarding	USN-7	Create Offboarding Table	3	High	Team
Sprint-2	Employee Offboarding	USN-8	Develop Offboarding Flow	5	High	Team
Sprint-2	Task Automation	USN-9	Create HR, IT & Security Tasks	5	High	Team
Sprint-2	Security	USN-10	Configure Access Control (ACL)	3	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Testing	USN-11	Test and Validate Complete Application	2	High	Team

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	17	6 Days	01 Feb 2025	06 Feb 2025	17	06 Feb 2025
Sprint-2	18	6 Days	08 Feb 2025	13 Feb 2025	18	13 Feb 2025

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$